
State Parks Puget Sound Wastewater Projects - Detailed Follow-up

March 2, 2007

Park Project Status Explanation Problems Action Plan
Budgeted 

Cost Expenditures
Forecasted 

Cost
Planned 

Completion 
Forecasted 
Completion

Belfair State Park Add pre-treatment system to existing 
wastewater treatment; upgrade utility 
hookup sites in campground.

Working with DOH on finalizing 
requirements for approved 
design.  Attempting to also add 
an element on nitrogen 
removal.

No problem at this time. 700,000 48,831 400,000 12/31/2007 10/31/2007

Birch Bay State 
Park

Replace beach area sewer lift station 
pumps and improve connection to the 
municipal sewer by replacing valves and 
manholes. 

Currently under design. No problem at this time. 125,000 21,326 125,000 12/31/2007 10/31/2007

Blake Island State 
Park

Upgrade sewage collection and treatment 
system into DOH compliance.  The 
domestic water system will be upgraded in 
the process.

Developing scope to determine 
alternative options related to 
the high strength waste from 
restaurant.

No problem at this time. 250,000 178,735 250,000 12/31/2007 12/31/2007

Camano Island 
State Park

Replace outdated sewage collection and 
treatment system at park office, shop and 
residence.  Repair campground drainfield.

Final design scope expected 
with design beginning March 
2007.

No problem at this time. 300,000 19,657 300,000 12/31/2007 12/31/2007

Deception Pass 
State Park

This project will replace outdated sewage 
collection and treatment system in the 
Cornet Bay area of the park with a 
connection to the sewage treatment system 
at NAS Whidbey.

Currently under design.  Proposed cost is above 
available funding.

Researching alternate 
fund sources.  Developing 
a predesign report for 
07/09 project in advance 
to determine alternatives 
and estimated costs.

350,000 107,815 670,000 12/31/2007 12/31/2007

Dosewallips State 
Park

Replace wastewater collection and 
treatment system.  If funding allows, 
upgrade existing comfort stations.

Discussions are occurring with 
Brinnon and Mason County.  
Proposal is to put a shared 
wastewater treatment facility on 
property in Brinnon. 

Proposed location of 
treatment facility is not 
owned by Parks.  Mason 
County is in the process 
of acquiring.  Many issues 
not in Parks control.

Continuing discussions 
with City of Brinnon, and 
various Mason County 
entities.  Will need to 
make a policy call in the 
near future whether to 
continue discussions or 
only address park 
wastewater treatment.

1,850,000 56,444 1,850,000 12/31/2007 6/30/2008

Fay Bainbridge 
State Park

Replace outdated and fragmented sewage 
collection and treatment systems with a 
new MBR system along with 
repair/replacement of the day use 
restroom. 

Discussions are occurring with 
the City of Bainbridge Island to 
determine interest in a regional 
MBR to include about 80+- 
neighboring residents.  
Consultant is currently 
designing an MBR treatment 
facility that would treat Park 
effluent, with the intent to 
handle the additional effluent. 

No known problems at 
this time

1,300,000 308,045 1,700,000 12/31/2007 12/31/2007

Ft Casey State 
Park

Replace collection system and drainfield 
and supplement replacement of 80 year old
restroom.  Connect Lighthouse facilities to 
new treatment system.

Under construction - expected 
to be complete by the end of 
March 2007.

No problem at this time. 350,000 323,539 350,000 3/31/2007 3/31/2007

Ft Ebey State Park Replace  failing pressurized dome 
drainfield, upgrade collection system.  

Currently under design.  No problem at this time. 675,000 28,877 290,000 12/31/2007 10/31/2007
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Ft Flagler State 
Park

Improve wastewater treatment to include 
the RV dump station, vacation houses, 
offices and retreat center that will all be 
designed to be tied in to one treatment 
system.

Evaluating two alternative 
drainfield locations to minimize 
disruption to natural areas and 
cultural resources.  

Construction season and 
possibility of insufficient 
funds to construct the new 
drainfield if it is not 
permitted in the natural 
forest area.  

Both sites are being 
ealuated to determine 
which is more suitable for 
drainfield

750,000 348,393 750,000 12/31/2007 8/31/2007

Fort Worden State 
Park

Replace sewage pumps in two sewage lift 
stations in the beach area. Construct a 
permeable pavement parking area for Bldg 
246.

Design complete.  Determined 
that due to high use, 
construction will occur in the 
fall.

No problem at this time. 300,000 63,169 300,000 12/31/2007 10/31/2007

Illahee State Park Replace outdated and fragmented sewage 
collection and treatment systems with a 
new MBR system.

Currently under design.  
Drainfield is currently under 
construction as part of another 
project within the park.

No problem at this time. 1,100,000 475,992 1,500,000 12/31/2007 12/31/2007

Kitsap Memorial 
State Park

Renovate RV dump station and drainfield. Final design scope expected 
with design beginning March 
2007.

No problem at this time. 500,000 52,519 500,000 12/31/2007 10/31/2007

Kopachuck State 
Park

Replace outdated and fragmented sewage 
collection and treatment systems with a 
new treatment system. 

Currently under design.  
Discussions are occurring with 
Peninsula School District to 
construct a partnering 
treatment system.

Proposed cost is $1.5 
million above available 
funding (not including 
funds needed from the 
school district for their 
portion should we 
partner).

Researching alternate 
fund sources.  Developing 
a predesign report for 
07/09 project in advance 
to determine alternatives 
and estimated costs.

1,200,000 103,837 2,500,000 12/31/2007 12/31/2007

Larrabee State 
Park

Replace 30 year old park wide wastewater 
collection and treatment system with an 
MBR.

Currently under design. No problem at this time. 750,000 193,785 1,700,000 12/31/2007 12/31/2007

Penrose State Park Replace outdated sewage collection and 
treatment systems with a single 
consolidated system.

Currently under design. No problem at this time. 700,000 62,661 150,000 12/31/2007 8/31/2007

Pleasant Harbor 
State Park

Add new comfort station and improve 
parking lot stormwater management.

Partnering with PSAT and DOT 
to address storm water runoff.  
Environmental permiiting has 
begun for vault toilet 
replacement.

No problem at this time. 150,000 7,240 150,000 12/31/2007 10/31/2007

Possession Point 
State Park

Replace outdated sewage collection and 
treatment systems with a single 
consolidated system along with upgrade of 
restroom facilities and parking lot.  A 
storm water diverter system will be added 
above the drainfield to limit flooding. 

Currently under design for 
storm water solution.  Scope is 
being finalized for wastewater 
treatment. (had to complete 
storm water assessment and 
determine solution before 
continuing with wastewater)

No problem at this time. 250,000 29,195 250,000 12/31/2007 10/31/2007

Potlatch State Park Connect parkwide sewer system with 
Minerva Beach treatment system or add an 
MBR plant.  Improve storm water 
management system.  Move park housing 
away from salmon bearing stream.

On hold until three-way 
exchange is complete. 

Wastewater treatment for 
this park may likely be 
tied to the Skokomish 
tribe's MBR facility.  This 
project will not be 
completed by December 
31, 2007.

1,050,000 72,952 1,050,000 12/31/2007
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Sequim Bay State 
Park

Connect the entire park wastewater system 
to the City of Sequim municipal sewer and 
treatment facility. 

DOT Franchise Agreement has 
been approved and 
incorporated into plans and 
specs.  Meeting to work 
through timing per Bald Eagle 
Management Plan, Franchise 
Agreement and park 
operations.

No problem at this time. 925,000 176,507 1,050,000 12/31/2007 12/31/2007

Scenic Beach State 
Park

Assess and upgrade the 30+ year old 
wastewater collection and treatment 
system as necessary.

Design scope being finalized. No problem at this time. 900,000 98,318 550,000 12/31/2007 9/30/2007

Shine 
Tidelands/Wolfe 
Property

Add new comfort station, parking lot and 
stormwater management.

Working through permitting for 
a vault toilet at Shine 
Tidelands. 

Permitting may be an 
issue.

Working with Jefferson 
County - Will do a 
wetland delineation to 
determine if location of 
proposed vault toilet 
location is within 
acceptable boundary to a 
wetland (have to wait until 
spring) - once determined 
will proceed with either 
constructing or detemine 
if another option is 
possible.

850,000 76,132 270,000 12/31/2007 10/31/2007

Triton Cove State 
Park

Add new comfort station and improve 
parking lot stormwater management.

Partnering with PSAT and DOT 
to address storm water runoff.

No problem at this time. 170,000 8,302 170,000 12/31/2007 10/31/2007

Twanoh State Park Replace entire wastewater collection & 
treatment system.

Currently under construction.  
Project is going well.  Expected 
completion is mid-June 2007.

No problem at this time. 1,000,000 339,521 1,300,000 6/30/2007 6/30/2007

Twanoh State 
Parks

Creosote clean up and stormwater 
management at Twanoh.

Finalizing the design scope for 
a creosote pier replacement at 
Twanoh.  Combining with boat 
pumpout funding to relocate 
the pumpout from a float to the 
pier and connect to the new 
onsite system.  Working with 
DNR on piling removal portion.

Permitting may be an 
issue.

300,000 12,356 300,000 12/31/2007 10/31/2007
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